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BI-WEEKLY PROGRESS REPORT NO. 9 (OCTOBER 27 TO NOVEMBER 9, 2010) 
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION 

KEARNY, NEW JERSEY 

I. Actions Taken Toward Achieving Compliance With the Agreement and Order 
During the Reporting Period 

Work on the Final Report documenting the field activities in accordance with 
Section 47 of the Agreement and Order continues. 

A letter proposing a modification to the work and schedule was submitted to 
EPA for consideration on November 8, 2010. 

II. Actions which are Scheduled for the Next Reporting Period (November 10, 
2010 through November 23, 2010) 

Report preparation activities are anticipated to be completed. Submittal of the 
Final Report to EPA is anticipated to occur within the upcoming reporting 
period. 

III. Other Information Relating to the Progress of the Work 

Because the Final Report is to be submitted within the upcoming reporting period, 
this is the last progress report to be submitted as required by the Agreement and 
Order. 

IV. Schedule Considerations 

The project is 95% complete. No delays m completion of the work are 
anticipated. 

IC
IV'=NVIRONMENTAL 

~~INCORPORATED 


